
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:48 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 289 Date: 16-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 am 12:00 am Break: 00:00 Over Time: 00:00

Const Calendar Day: 920

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 63

Weather

Precipitation Condition

Diary: Dispute

Work description.

MARCH 16, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 98, and PWS # 99:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 98 March15, 8:20A.M.
8:30A.M.
PWS # 99 10:18A.M. 10:58A.M.-10:09A.M. 11:25A.M.-Stopped Hauling stopped

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 98:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS # 98 8:31A.M.-8:46A.M. 8:31A.M.-8:41A.M. 9:48A.M. 9:50A.M.

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 98:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 98 9:50A.M.-10:15 10:03A.M.-10:41A.M. 10:00A.M.-10:56A.M.
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•INSTALING PWS #98:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 98 10:16A.M-10:35A.M. 10:43A.M.-11:20A.M. 10:58A.M.-Not completed
NOTE: Upper 20 feet remained.

•PWS # 98 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT
TIME
PWS # 98 11:10A.M. 10:50A.M.-
11.20A.M.

SET UP AT LOWER END OF THE N.D.S.

2.NOTES:

•NOTE-1: The installed strand # 98 is checked for quality, and no issue was observed except the upper
uncompleted 20 feet at S.D.S.
•NOTE-2: The work was stopped at 1:00P.M. after installing PWS # 98 and hauling PWS 99 up to the
South Deviation Saddle.
•NOTE-3: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:

S.D.S.
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
-Dario Loza

- N.D.S.
-Ryan Evanchick
-Jim Benninghove (started 10:30A.M.)
-Tony Miranda
-Mike Draper
-Mike Portillo
-Pablo Ramirez

J.S. and Slack Adjustment
-Matthew Holt
-Andy Zhen
-Lonny Candelaria
-Eduardo Jimenez Padilla
-Jonathon Biskner
-Carlos Alvarado
-Eduardo Jimenez Padilla

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 5.00 0.00 0.00 5.00

JNM RIGOVERTO GARCIAIronworker 5.00 0.00 0.00 5.00

APP RYAN NASHIronworker 5.00 0.00 0.00 5.00

APP JONATHAN CANITESIronworker 5.00 0.00 0.00 5.00

JNM JOSEPH STONEIronworker 5.00 0.00 0.00 5.00

APP DARIO LOZAIronworker 5.00 0.00 0.00 5.00

FOR JAMES BENNINGHOVEIronworker 1.50 0.00 0.00 1.50

FOR JERRY KUBALAIronworker 5.00 0.00 0.00 5.00

APP Tony MirandaIronworker 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 5.00 0.00 0.00 5.00

JNM MICHAEL PORTILLOIronworker 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW HOLTIronworker 5.00 0.00 0.00 5.00

APP SHAOFEI ZHENIronworker 5.00 0.00 0.00 5.00

APP LONNY CANDELARIAIronworker 5.00 0.00 0.00 5.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 5.00 0.00 0.00 5.00

APP JONATHON BISKNERIronworker 5.00 0.00 0.00 5.00

APP RYAN EVANCHIKIronworker 5.00 0.00 0.00 5.00
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